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PROJECT:  Detroit River Master Plan, MI 
 
DESCRIPTION:  The Detroit River Greenway Corridor is located in the City of Detroit and includes 4.4 miles of 
riverfront area from MacArthur Bridge to the Ambassador Bridge.  The study would develop a revitalization 
master plan to ensure the integration of shoreline protection and related purposes, including modification of 
existing Corps of Engineers projects.  The plan is aimed at linking existing linked greenway planning efforts both 
downstream and upstream of Detroit’s riverfront. 
 
CONGRESSIONAL INTEREST:  Cheeks-Kilpatrick (D) MI-13); Senator Carl Levin (D) MI 
 
LOCATION MAP & PICTURE:   
 

 
 
NON-FEDERAL PROJECT SPONSOR:  Pending LOI: Detroit Riverfront Conservancy.  POC is Karen DuPerry, 
(313) 665-6610. 
 
PROJECT AUTHORITY:  Section 568 of the Water Resources Development Act of 1999 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate $ TBD $  TBD $ TBD 
Funds Expended prior to FY04 $ 235,200 $ 235,200 $ 0 
Funds allocated in FY04 $ 65,000 $ 65,000 $ 0 /1 
FY05 Budget  $ 0 $ 0 $ 0 
Funds that could be used in FY05 $ 1,000,000 $ 500,000 $ 500,000 /2 
Funds required to complete (> FY05) $ 1,200,000 $ 600,000 $ 600,000 /3 
/1  Cost shared funds pending LOI and FCSA. 
/2  Feasibility and Design qualification, and Construction combined 
/3  Feasibility and Design qualification only, without Construction. 
 
STAGE:  Feasibility 
 
STATUS:  Assistance to non-Federal Sponsor (NFS) is ongoing.  Congressional Add funds for FY04 require 
Feasibility Stage work for which a non-Federal sponsor must provide a Letter of Intent and 50% cost sharing.  
Congressional Add funds will be used to develop a Project Management Plan (PMP) and a Feasibility Cost 
Share Agreement (FCSA) prior to cost shared Feasibility study efforts.  Funds will be combined with those for 
the Detroit River Seawalls to create a larger FY04 available sum, per VTC approval.  A new contract was 
awarded to NTH/WTA Joint Venture on Feb 18, 2004, to develop portions of the PMP.  FY05 funds would be 
used for Feasibility and Design qualification of riverfront projects, and construction. Subsequent year funds 
would be used for iterative rounds of Feasibility and Design qualification.  Construction amounts TBD. 
 
PM:  Henry Rosenfield, 313-226-5901, Henry.Rosenfield@lre02.usace.army.mil 


